MEETING SUMMARY, FORMER NANSEMOND ORDNANCE DEPOT (FNOD)
RESTORATION ADVISORY BOARD (RAB)

To: RAB Members, Interested Parties

From: Adriane James, U.S. Army Corps Government Co-Chair
Sandra Chaloux, CEC, Inc., RAB Facilitator

Re: December 1, 2005 RAB Meeting Summary

RAB MembersPresent: Affiliation:

Adriane James USACE, Govt. Co-Chair

Bruce Johnson Respass Beach

Kevin Mattonen Cedar Crest Hall

Marian “Bed’ Rogers Community Co-Chair

David Saunders Bennett’s Creek

Carl Serrette Burbage Grant

Rob Thomson EPA

Mike | sper VDOT

Bob Williams Dominion

Kemp Littlefield Lockheed Martin

Cherie Walton Reactives Management Corporation

Tom O Grady City of Suffolk

Tim Fink TCC

Debbie Miller VDEQ

RAB Facilitator Present:

Sandra Chaloux CEC, Inc.

RAB Members Absent:

John Bucklin GE

Introduction and Welcome/Call to Order

(Sandra Chaloux— CEC, Inc.)

The meeting was called to order and the meeting attendees introduced themselves. No
corrections were noted on the October RAB meseting summary.

RAB Business

Government Co Chair Comments (Adriane James)

Adriane welcomed everyone back and thanked the board members for their participation.
She encouraged the RAB members to ask questions of any of the Norfolk District

employees any time.

Community Co Chair Comments (Bea Rogers)

Bea asked if anyone had contacted the Suffolk cable channel. Gerald Rogers had
contacted them. Gerald reported that thelocal cable channel isready to post information
for free on the upcoming public meeting as soon as we provide them the who, what,

when, where and why.

Bea asked about the RAB rule changes. Sandra said she would follow-up on it. (Note:
Sandra contacted the DoD contact who is the lead on this and received an email back
indicating that DoD is till working on it internally and that they hoped to finalize the rule

early in 2006.)

Bea brought information on another contact, the secretary of the saac Walton League,

for the Corps project team.




Landowner Updates
VDOT - No.

Ashley Capital — George Mears announced that Ashley Capital was scheduled to
purchase the GE warehouse property on Dec 15" or 20™. Kevin Hegg said that he or
someone else from his organization would be happy to participate on the RAB.

TCC - Tim Fink told the RAB that there have been arash of thefts on campus. Asa
result, TCC has been replacing signs and posts out there.

RAB Meeting Schedule — The RAB agreed to reduce the number of RAB meetings each
year to 4 and to change the RAB meeting schedule to the first Thursday in March, June,
September, and December going forward. The meeting time will stay the same (6:30 p.m-
8:30 p.m.) The new RAB meeting location will be the Lockheed Martin Bridgeway Tech
Center 2 Building (7021 Harbour View Boulevard, Suite 105). Public meetingsfor
Proposed Planswill be held on separate nights from RAB mestings.

Track K Proposed Plan Public Meeting

There will be a public meeting for the Track K Proposed Plan on Feb. 2. Tom O’ Grady
suggested that we try Northern Shores Elementary School for the meeting. (Note: We
tried Northern Shores Elementary School and were unable to get the meeting room on
Thursdays because the school hosts boy scouts activitiesin the room on Thursdays. We
have reserved the Bon Secours conference room for the Feb. 2 public meeting.)

Site Management Plan (SMP)— George said that the Corps would mail hard copies of the
new SM P next week to the RAB. It had just been signed earlier that day.

Community Co-Chair Elections

The RAB re-elected Bea Rogers for another 2-year term to serve as the community co-
chair. The RAB a so selected Bruce Johnson to serve as the aternate community co-
chair.

Site Tour
George Mears provided details on the site tour that washeld the next morning. The site
tour began at 9:45 a.m. and lasted until noon. All were provided safety goggles and hard
hats and a safety briefing. The following are the sites that were toured:
GE Main Burning Ground Mechanical Sifter Site- Brian Hodge of Zapata
Engineering (sifter demonstration)
AOC 22 (Arsenic Investigation Area)—view from GE sidein area of GE
MW18A (pre-coordination with GE required)
Nansemond River Beachfront (AOC 1)
Renovation Plant Area (AOC 23)
Former Water Treatment Plant (AOC 20) followed by Track JMagazine Line
Scars (AOC 12) near James River
Track K Explosive Magazine—Landfill (AOC 15), followed by drive-by of
Track K Explosive Magazine Line Scars (AOC 14), and stop at restored Track K
Dump (Tire Pile and Paint Can) Area (S-6)
TNT Area

Army Corps Update

George Mearsintroduced Jeff Zoeckler asthe Corps new Project Engineer for FNOD
and Brian Hodge who replaced Cliff Walden at Zapata Engineering and is managing the
ordnance crews for the project.




2006 Plan of Action (George Mears—U.S. Army Corps)

Site Management Plan (SMP)— George brought Updated FNOD GIS CDs for the RAB
members which also contained the new Site Management Plan. The SMP includes an
updated site history, current status of al AOCs, and information on future work planned.
It also contains a master plan (schedule, new priority list, new site graphics and an
updated Site Map which now includes AOCs 22 & 23). (Note: Hard copies of the plan
were mailed to the RAB in early January.)

2006 Plan of Action— Work Plans
The following work plans are anticipated for the FNOD project in 2006:
TNT Area Groundwater Sampling -Spring
Arsenic Investigation (AOC 22) -Spring
James River Beachfront (SA-2) Shoreline Stabilization
Site Screening Investigation Work Plans:
o0 Track JMagazineLine (AOC 12)
0 Former Water Treatment Plant (AOC 20)
0 Track K Magazine Line and Landfill (AOCs 14 & 15)
0 Renovation Plant Area (AOC-23)

Field Work Anticipated in 2006
Thefollowing field work is expected at FNOD in 2006:

Site Screening Investigations for:

0o Track G (AOC 10), Track H & | (AOC 11) — Jan.

Track J Magazine Line (AOC 12) - Summer
Former Water Treatment Plan (AOC-20) -Summer
Track K Magazine Line and Landfills (AOCs 14 1nd 15) -Fdl
Renovation Plant Area (AOC 23) -Summer
TNT Area Groundwater Sampling (Source Area 1) (Summer)
Arsenic Investigation (AOC 22) (Fall)

(0]
(0]
(0]
(0]

Results Anticipated in 2006
Thefollowing are the FNOD Project results anticipated in 2006:
Record of Decision for Track K Dump
Final Conceptual Site Model (Groundwater/Surface Water)
RI Report, Proposed Plan and Record of Decision for the James River
Beachfront
Human Health and Ecologica Risk Assessment Reportsfor TCC Lake (AOC-5)
RI Report, Proposed Plan and Record of Decision —Pesticide Drum Area
Site Screening Reports:
0 GE Pond and Culvert (AOC-4)
o Former MCPG Facility (AOC-6)
0 Former Wastewater Treatment Plant Area (AOC 13)
0 Track G (AOC-10) and Track H & | (AOC-11)

Tom O’ Grady said that the Pesticide Drum areais the City’ s number one priority.

Environmental Study Update (Jeff Zoeckler, USACE)
Jeff said that there are alot of work plans and field activities coming up next year.

Track K Dump
The Corpsis till planning a public meeting for the Proposed Plan forthe Track K area
on February 2.



Marine Corps Power Generation Plant

The Corps has submitted a site screening process report for this site. There were some
low levels of PCBsin some of the soil samples just outside the building and in some of
the samples of the building itself. The Corpsisdiscussing thisissue with TCC to
determine who will be responsible for it. Jeff said he would keep the RAB informed.

Pesticide Drum Area

The Corpsiswaorking on the Remedia Investigation Report for the Pesticide Drum area
right now. Jeff said that the Corpsi s hoping to have a proposed plan and decision
document for the sitein the winter of 2006.

James River Beachfront (JRB)

The Corpsisin the processof preparing a Remedial Investigation (RI) Report for the
JRB. The goal isto complete the RI report and risk assessments for this project in 2006
and aProposed Plan in 2007.

AOC 22 Arsenic Investigation

Thisisapiece of property located just between the Horseshoe Pond and the GE
warehouse building. There have been historical detections of arsenic in groundwater at
this site. One monitoring well (GE=18A) has had up to 26 ug/l in dissolved phasein this
well. Thereis currently insufficient datato identify the presence of any contributing
source for the arsenic. The Corpsis developing awork plan to investigate this areato
further evaluate arsenic impacts in the groundwater at the site and to determineif a
source is present. Jeff said that the Corps hopes to perform the field work for this
investigation in the Spring of 2006. The Preliminary Scope of Work includes installation
of 5 new monitoring wells, shallow and subsurface soil sampling at each new and
existing well location, and a second round of follow-up soil and groundwater sampling
based on the first round results. By the next RAB meeting, Jeff said that the Corps will
have a morefinal work plan and an executive summary of the work plan for the RAB to
review so that they can provide input on the work plan. Tom O’ Grady asked about the
location of the new proposed monitoring wells and said that the City is currently
reviewing aresidential development plan on the parce that is directly south of GE in the
vicinity of the Arsenic Investigation area. (Thisis not new to the CoE or the RAB asthe
proposed residentia development plan was given and presented to both earlier in 2005,
and the proposed residential footprint is displayed in the FNOD GIS disk just provided to
the RAB).

Renovation Plant Area (AOC 23)

Jeff showed the RAB the location of the Renovation Plant Area (in the Northwest corner
of the site). He showed a 1954 aerial photo of the site and explained some of the areas of
interest including a suspected impoundment, a stain, and a possible pit. The Renovation
Plant was used to renovate ordnance/shells. The Corps completed a geophysical survey at
the sitein 2000. During this survey, the field crew found a great deal of anomalies, most
of which turned out to be miscellaneous building construction debris. However, thefield
crew did find and remove discarded military munitions (DMM) and munitions
constituents (MC) from 6 locations. There are 3 underground storage tanks (USTs) at 2
locations at this site. The plant has been demolished. Some of thetile flooring remains.
The Corpsis currently reviewing awork plan and field sampling plan for this site and
hopes to complete thisin early 2006. Bob asked if the tile flooring contains asbestos.
Harry Wheeler said the tileis ceramic. Jeff said that the Corps will focus sampling on the
locations where DMM and MC have been removed; the possible pit; stained areg;
suspected impoundment areg; and around the USTs. The tentative sampling plan
includes surface and subsurface samples at 11 locations, groundwater samples from 6
existing wells, and up to 14 temporary wells. The Corps will analyze the samples for
metals, Volatile Organic Compounds (VOCs), Semivolatile Organic Compounds
(SVOCs), and explosives. Jeff said that heis hoping to get the RAB’ sinput on thefinal




work plan for the site at the next RAB meeting. Bruce asked about the age and contents
of the USTs. Harry Wheeler said that one was a sewage tank. No one knew the age or
contents of the others.

TNT Area

The Corps will be conducting agroundwater investigation of the TNT areain 2006. Data
from this sampling effort will be used to support fate and transport models, risk
assessments, and remedia dternative anaysis. Jeff showed the RAB photos of the TNT
groundwater plume in 1995 compared with 2003. In 1995, the TNT concentration in the
outer ring of the plume was 80 ppb. In 2003, the TNT concentration in the outer ring was
about 5 ppb. The TNT concentration in the groundwater is reducing over time from
natural attenuation (conditions). The tentative sampling plan will include sampling 15
existing monitoring wells, analysis for explosives and natural attenuation parameters,
microbial cultures evaluation, and 3 soil samples for Total Oxidant Demand. This effort
will provide a current understanding of groundwater conditions. Jeff said the Corps will
look at several potential remedial alternativesat this siteincluding in-situ biodegradation
and in-situ chemical oxidation. The Corpsis preparing a Remedia Investigation report
for the TNT area concurrently with this groundwater investigation. This study will not
require the Corps to remove the cover off the affected soil at the site. Jeff showed the
RAB the proposed sampling locations.

Munitions Response Update (Rick Aiken —Waller)

Mechanical Sifter

The mechanical sifter began running on September 6. It isrunning very well and the
field crew is now sifting the debris at six times the manual rate.

Welner Drive

Rick said that all but one grid was complete on TCC property. There is atremendous
amount of scrap metal inthe last grid. It will take afew more weeksto complete this
grid.

GE Main Burning Ground
There are 23 grids |l eft to finish at the GE Main Burning Ground.

Nansemond River Beachfront (NRB)

The Corps has begun clearing brush at the NRB. The Corps will begin investigating the
pits at the NRB for munitions after the holidays. Theteam plansto surface clear out to
Mean Low Water where possible and directly behind the retaining wall. The Corps will
also characterize the soils behind the retaining wall.

JLake

Rick showed aground scar from a 1956 aeria photo of JLake. EPA has asked the Corps
to look at the lake for munitions. Although thereis no archival information indicating
there has been any disposal or release of munitions at this site, the Corps will provide
construction support during the environmental investigation at the lake. If munitions
issues are found during this support, the Corpswill conduct afull munitions investigation
of the lake.

Track A & B Burning Ground

EPA requested this siteto be investigated for MM RP due to ground scaring and burning
ground activities. Rick showed some ground scars from a 1956 ageria photo of the site.
Although thereis no archival information indicating there has been any disposal or
release of munitions at this site, the Corpsis going to provide construction support during
the environmental investigation. If munitionsissues are found, the site will be scheduled
for afull munitions investigation.




TCCLake
The Corps wants to investigate two anomaliesa TCC Lake, not unlike the anomalies
found in the Horseshoe Pond.

Renovation Plant Area, North Athletic Field, JLake Burning Grounds
These sites are also dated for some additional ordnance investigation.

Recent Munitions Findings

Over the prior two months, the Corpsremoved 10 DMM itemsand 916 rounds of small
arms at the Main Burning Ground. From January through November this year, the Corps
removed 32 DMM itemsat FNOD. Rick showed photos of some of the recent munitions
itemsthat have been found on site (20mm, 40mm, 3" round, and a M48 Fuze).

Zapata does planned detonationsof items found on Thursdays between 3 and 4 p.m.
Brian Hodge said that along with CoE and landowner notifications, he provides a
courtesy call to the Police Department prior to the detonations in case they receive calls
from concerned citizens. In November there were 3 planned detonations.

GISCDs

The RAB was provided with the GIS CD which includes a site map showing well
locations, areas of concern, the Site Management Plan, Newsletters, etc. The Corps
welcomes the board’ s suggestions for next year’'s CD.

Public Comments
None noted.

FNOD RAB Meeting Schedulefor 2006
March 2
June l
September 7
December 7

Agenda itemsfor the next RAB meeting (March 2, 2006 —L ockheed Martin building):
Renovation Plant Work Plan
TNT AreaWork Plan
Arsenic Investigation
James River Beachfront update
Site Management Plan

Meeting Adjourned around 8:45 p.m.

OthersPresent: Affiliation:

Rick Aiken JM Walller & Associates
Gerald Rogers USACE PAO

Jeff Zoeckler USACE

Kevin Hegg Ashley Capital Development
Bryan Hodge Zapata Engineering

Bill Hudson EPA Community Involvement
Shana Duggins Army Corps Contractor
Allison Williams Suffolk News




